
Date: February 28, 2014

To: Thomas J. Bonfield, City Manager
Through: W. Bowman Ferguson, Deputy City Manager
From: Donald F. Greeley, Director, Water Management
Subject: Water Reclamation Facilities Master Plans 

Engineering Services Contract - Amendment #2

Executive Summary
On August 16, 2010 City Council awarded a professional engineering consulting services contract to
Hazen and Sawyer, P.C. for the Water Reclamation Facilities (WRF) Master Plan Projects at the North 
Durham Water Reclamation Facility (NDWRF) and the South Durham Water Reclamation Facility
(SDWRF).  The scope of services included developing master plans for each WRF to achieve 
compliance with either the Falls Lake Rules (NDWRF) or Jordan Lake Rules (SDWRF). The scope also 
included energy management strategies; major facility management mapping; and design, 
permitting, and construction related services (CRS) for various improvements identified in the 2008
Optimization Study and the finalized WRF Master Plans.

The purpose of this amendment is to add engineering services for bidding and constructing the NDWRF 
Back-up Power System Upgrade project; modifying design of the recently-bid NDWRF and SDWRF 
Chemical Systems and Nutrient Related Improvements project; adding CRS for the recently-bid NDWRF 
and SDWRF Chemical Systems and Nutrient Related Improvements project; and crediting this contract 
for unused engineering services associated with cancelling modifications to the SDWRF 
Administration/Lab building.   

Recommendation
The Department of Water Management recommends that the City Council:

1. Authorize the City Manager to execute a contract Amendment with Hazen and Sawyer, P.C. 
for engineering services for the Water Reclamation Facilities Master Plans Project in the 
total amount not to exceed $714,828.00; and

2. Authorize the City Manager to negotiate change orders for the contract provided that the 
total project cost does not exceed $3,540,729.00, which includes the revised total contract 
amount of $3,432,630 plus remaining contingency.

Background 
Durham’s NDWRF and SDWRF discharge into two basins – the Neuse River Basin and the Cape Fear River 
Basin, respectively.  Both basins have had nutrient reduction strategies imposed for several years; 
however rules adopted by the Environmental Management Commission (EMC) in recent years require 
even greater reductions than those imposed by the facilities’ National Pollution Elimination Discharge 
System permits.   The Falls Lake Rules were adopted in January 2011 and established milestone nutrient 
reductions for the NDWRF for 2016 (Stage 1) and 2036 (Stage 2).   Similarly, the EMC adopted the Jordan 
Lake Rules in August 2009 requiring reductions in nitrogen and phosphorus discharge from the SDWRF 
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by 2016.  The deadline for compliance with the Jordan Lake Rule requirements for WRF discharges was 
subsequently extended to 2018 by Session Law 2011-394 signed into law July 1, 2011.  

In order to address and develop plans to meet the requirements of these rules, the Department of 
Water Management commissioned WRF Master Plans for the North and South Durham WRFs, with 
City Council awarding a professional engineering consulting services contract to Hazen and Sawyer, 
P.C. on August 16, 2010.  The scope of services included developing master plans and energy 
management strategies for each WRF; providing major facility management mapping; and providing 
design, permitting, and construction related services for various improvements identified in the 2008
Optimization Study and projects recommended in the Master Plans that were finalized in 2012.

Amendment No. 1 of the contract added design and permitting services for projects developed as a 
result of master planning.  Summarily, these projects included aeration basin and piping 
modifications at both WRFs; chemical storage and feed improvements at each WRF; demolition at 
the NDWRF; and a new sidestream treatment facility at the SDWRF.  These projects are part of the 
recently-bid construction contract for the NDWRF and SDWRF Chemical Systems and Nutrient 
Related Improvements project. 

Amendment No. 1 did not include construction related services for the additional design projects. 
Details for their scopes of work were developed once the designs were complete.   

Issues/Analysis
Amendment No. 2 will provide the following:

 additional construction related services for the recently-bid NDWRF and SDWRF Chemical 
Systems and Nutrient Related Improvements project; 

 bidding services for the NDWRF Back-up Power System Upgrade project (described below);
 additional design services for modifications to the recently-bid NDWRF and SDWRF Chemical 

Systems and Nutrient Related Improvements project; and 
 a credit to the original contract for unused engineering services associated with cancelling 

modifications to the SDWRF Administration/Lab building.   

Construction related services include construction administration (CA) and construction inspection 
(CI). The original contract estimated a 17 month construction time frame for its related design 
elements. The CI portion of the construction services was to have been performed by a single 
resident project representative. Since additional and more complex design elements like SCADA and 
the proprietary biological process (AnitaMOX) have been incorporated, the construction windows 
will be expanded to 24 months at SDWRF and 18 months at NDWRF. Due to the complexities of the 
projects and the locations of the WRFs (opposite sides of the service area) it is now necessary to use 
a separate resident project representative for each site.

The NDWRF Back-up Power System Upgrade project was originally planned to be bid with the 
NDWRF and SDWRF Chemical Systems and Nutrient Related Improvements project. However,
negotiations with Duke Power resulted in design modifications which significantly delayed 
completion of the final design. Therefore, a separate bidding for this project is needed; staff 
anticipates that the Power System Upgrade will be constructed during same time frame as the 
Chemical Systems and Nutrient Related Improvements project at NDWRF.

Additional design services are necessary to modify the NDWRF Back-up Power System upgrades and 



to prepare the Supervisory Control and Data Acquisition (SCADA) upgrade bid documents for both 
WRFs.

In 2013, the DWM elected not to proceed with construction of the SDWRF Admin/Lab Building 
Modifications. The Engineer had completed bidding services but not the construction related 
services for this portion of the work; therefore, the City will receive a credit of $45,124.

The DWM negotiated fees for the additional services as summarized below. 

Evaluation/Design
Construction 

Admin
Construction 

Inspection Total
Amendment 2 Elements:

Additional Construction Related Services NA $90,820 $464,881 $555,701 
NDWRF Back-up Power System Upgrades $48,701 $20,490 NA $69,191 
SCADA System Upgrades $45,660 $89,400 NA $135,060 
Credit - SD Admin Building NA ($45,124) NA ($45,124)

Subtotal Amendment No. 2 $94,361 $155,586 $464,881 $714,828 
Current Contract Amount (Original + Amendment 1) $2,708,982
Current Council Authorized Contingency $116,919

Total Amended Contract Amount Plus Contingency $3,540,729 

Alternatives
An alternative would be to reduce the proposed CA/CI services and proceed with construction using 
DWM staff.  Currently staff does not have the availability or sufficient plant inspection experience. 
This may result in improper construction, construction delays, and possibly not meeting the 
performance requirements of the constructed systems.  Also, if construction and inspection are not 
completed in a timely fashion, the City’s compliance with the Falls Lake and Jordan Lake rules could 
be compromised/jeopardized, resulting in violations and fines assessed by the State.

Financial Impacts
Funding for this amendment is available in the Wastewater Process Rehabilitation Project which is
part of the City’s Capital Improvement Program. The funds are currently available in the project 
accounts: 

Capital Project Account Code Amount
Wastewater Process Rehabilitation 4100P767-731003-P251C $714,828.00

SDBE SUMMARY

This is a contract amendment.  Hazen and Sawyer, PC will be using the following SDBE firm for the 
additional scope of services:

Firm ID City/State Amount % of Contract

BREE & Associates, Inc. MSDBE Durham, NC $199,062 27.4%




